

	BaStory/Barn	Op 1/Barn	H5-Pote	Op2-Pote	SprAwk/Pote	Sh't Plays/Barn
Reading List Published						29-Sep
Initial Reading List Mtg						12-Oct
Final Selection of Plays						8-Nov
Apps Due for Positions (Class)						4-Dec
Apps Due for Non-Class Members						15-Jan
Pre-Production Analysis	24-Apr		8-Sep		4-Dec	12-Feb
Concept/Disc/Initial design research	24-Apr		8-Sep		4-Dec	12-Feb
Set-Grd Plan1/roughsketches	31-July		18-Sep		11-Dec	19-Feb
Cost-roughsketches	31-July		18-Sep		11-Dec	19-Feb
Props Prelim List	31-July		18-Sep		11-Dec	19-Feb
Revised Grnd Plan	7-Aug		28-Sep		15-Jan	26-Feb
Revised costsketches	7-Aug		28-Sep		15-Jan	26-Feb
Hair/Makeup Prelim Sketches	7-Aug		28-Sep		15-Jan	26-Feb
Lite-PrelimSketches	7-Aug		28-Sep		15-Jan	26-Feb
Props Sketches & Research	7-Aug		28-Sep		15-Jan	26-Feb
Auditions	18-Apr		1-Sep		12-Jan	14-Feb
First Rehearsal	1-May		7-Sep		25-Jan	16-Feb
Set-newly revsd ground plan	14-Aug		2-Oct		29-Jan	5-Mar
Cost-newly rvsd sketches	14-Aug		2-Oct		29-Jan	5-Mar
Rehearsal Props (SM)	24-Aug		5-Oct		29-Jan	22-Feb
Props Revised Lists and Designs	14-Aug		2-Oct		29-Jan	5-Mar
Hair/Makeup Revised	14-Aug		2-Oct		29-Jan	5-Mar
Lite-Plot1;revised sketches	14-Aug		2-Oct		29-Jan	5-Mar
Final Set Designs to TD	21-Aug	18-Sept	9-Oct	1-Jan	5-Feb	12-Mar
Final Costume Design	21-Aug		9-Oct		5-Feb	12-Mar
Set Paperwork to Shop from TD	28-Aug	25-Sep	16-Oct	8-Jan	12-Feb	26-Mar
PR Photo Shoot	10-May		8-Sep		26-Jan	22-Feb
T-Shirt Art Ready			2-Oct			
T-Shirt Art to Printer			5-Oct			
T-Shirt Picked up to disperse			12-Oct			
Dinner/Dsrt Thtr Invite Draft 1			12-Oct		8-Feb	
Dinner/Dsrt Thtr Inv. Final/Edited			19-Oct		15-Feb	
Notes and Program Info to Secty)	1-Sep		27-Oct		23-Feb	31-Mar
Dinner/Dsrt Thtr Invite to Printer			20-Oct		16-Feb	
Dinner/Dsrt Thtr Invite MAILED			30-Oct		24-Feb	
Dinner/Dsrt Thtr EVENT			21-Nov		27-Mar	
PR Press Release Sent to PR	28-Aug		24-Sep		27-Jan	23-Feb
Hair/Makeup Final	4-Sep		16-Oct		12-Feb	26-Mar
Seat/Lobby form to Director	7-Sep		5-Oct		8-Feb	9-Mar
Final Light Plot	4-Sep		16-Oct	8-Jan	12-Feb	26-Mar
Props Final List	4-Sep		16-Oct		12-Feb	26-Mar
Seat/Lobby form rtd to AS/UGA	14-Sep		19-Oct		22-Feb	23-Mar
Postcards/Posters mailed	14-Sep		28-Oct		26-Feb	29-Mar
Work Call	12-Sept	3, 10-Oct	7-Nov	30-Jan, 6-Feb	27-Feb	10-Apr
Program Draft Copy from Secty	9-Sept		4-Nov		3-Mar	TBA
Company Meeting Pre-Production	15-Sep		27-Oct		23-Feb	30-Mar
Box Office Opens	21-Sep		9-Nov		8-Mar	6-Apr
First Tech Rehearsal	20-Sep		15-Nov		21-Mar	11-Apr
Pick up Rehearsal (if needed)	1-Oct					
Program to Printer	21-Sep		16-Nov		22-Mar	12-Apr
Opens	25-Sep	16-Oct	20-Nov	12-Feb	26-Mar	16-Apr
Symposia, Presentations						1-Apr
Study Guide	First Draft		12-Oct			
	Final Draft		20-Oct			
High School Theatre Festival			23-Nov			
Strike	4-Oct	12-Oct	23-Nov	14-Feb	28-Mar	18-Apr
Photo Call	2-Oct		19 or 22-Nov		TBA	TBA
Post Prod Co Mtg	5-Oct		24-Nov		29-March	19-Apr
Other			No Rehearsal Sept, 19-27, Oct 1-4; Fall Br 22-25 Oct.	KCACTF	KCATF:URTA: No Reh in BPAC, Feb 11-14; MWTA 19-21 Feb; Sp. Break Mar 13-21	No Rehearsal-Mar 20-28; Spring Break

Please note: some of the dates are out of chronological order; examine them carefully. This is intended as a guideline. Subject to change as needed. Please refer to season calendar and other schedules as well.